May 28, 2015

Paving Program Status Update

Streets to be paved

Status
Name From To

Dow St Summer St Lock St [Scheduled for June
Haines St Arlington St Gillis St |will be paved between June and October*
Rogers St Concord St | Webster St |will be paved between June and October*
Stanley Ln Entire length Completed. Rain garden to be planted.
Cross St Lock St Summer St |Wwill be paved between June and October*
Freemont St
(Including Dublin| Dublin Ave |Woodland Dr
St intersection)

Will be paved between June and October*
Ritter St Kinsley St Ross St |will be paved between June and October*
Mulberry St Chestnut St | Walnut St |will be paved between June and October*
Holbrook Dr Yarmouth Dr | Nutmeg Dr |Scheduled for June
Boulder Cir Entire length Scheduled for June
Faxon St Entire length Will be paved between June and October*
Tolles St Courtland St | Whitney St |Scheduled for June
Kinsley St Hanover St Main St |will be paved between June and October*
Canal St Howard Ct | Jackson Ave will be paved between June and October*
Manchester St Concord St Ferry Rd  |wiill be paved between June and October*
Ledge St 165 Ledge St | Seventh St ||| be paved between June and October*
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Sewer Project Streets

Belmont St Entire length Will be paved between June and October*

Grove St Whitney Stto Lock St |Reclaimed & base paved. Final paving June to October.*
Robinson Ct Entire length Reclaimed & base paved. Final paving June to October.*
Eldridge St Entire length Will be paved between June and October*

Oak St Entire length Reclaimed & base paved. Final paving June to October.*
Whitney St 61 Whitney St Tolles St |Reclaimed & base paved. Final paving June to October.*
Cross St Holman St Lock St |Reclaimed & base paved. Final paving June to October.*

*Final schedule to be determined based on progress with preparation work.




